COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/13/2005

ESTIMATE SUMMARY 09:22:24
CONTID: C14399 ESTIMATE NO: 0018 PROG SPEC YR:2002
PCN: 14399-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 197.( DAYS TIME ALLOW: 215 WORK DAYS
I-25 Interconnect to CO Sprgs PERCENT TIME: 91.63 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: ITS 0252-363
I-25 ITS TO COLO SPRGS
NAME OF ROAD: 025A
PROJECT COUNTIES: EL PASO DOUGLAS, REGION 1
CONTRACTOR:
DILLIE & KUHN, INC PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 09/22/2003
2875 AKERS DRIVE DATE LET 08/14/2003 DATE WORK BEGAN
DATE AWARDED 09/03/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/12/2003 DATE ACCEPTED
COLORADO SPRINGS CO 80922 719 591 9900 DATE NOTICE TO PROCEED 09/22/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,915,671.47 PARTICIPATING $ 2,681,537.25 S 31,900.00
AWARD PROJECT AMT: $ 1,428,532.76 NON-PARTICIPATING 215,417.03 2,200.00
PERCENT COMPLETE: 99.36% TOTAL EARNINGS 2,896,954.28 34,100.00
FUNDS AVAILABLE: $ 18,717.19 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,896,954.28 34,100.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,873.24 -511.50
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,858,081.04 33,588.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,858,081.04 33,588.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 33,588.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14399-BID ESTIMATE RUN 10/13/2005
PROJECT: ITS 0252-363 ESTIMATE NO: 0018 09:22:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597 POTHOLING 18.000 18.000
HOUR 0.000 0.00
90.78000 18.000 1,634.04
0010 208-00005 *EROSION LOG 781.200 781.200
LF 0.000 0.00
5.04000 781.200 3,937.25
0015 208-00011 *EROSION BALES (WEED FREE) 738.000 738.000
EACH 0.000 0.00
15.08000 738.000 11,129.04
0020 212-00006 *SEEDING (NATIVE) 15.000 15.000
ACRE 0.000 0.00
284.20000 15.000 4,263.00
0025 213-00002 *MULCHING (WEED FREE HAY) 15.420 15.420
ACRE 0.000 0.00
406.00000 15.420 6,260.52
0030 213-00061 *MULCH TACKIFIER 2,700.000 2,700.000
1B 0.000 0.00
3.02000 2,700.000 8,154.00
0035 504-08100 *TIMBER RETAINING WALL RR TIE TO MATCH EXISTING AT 210.000 210.000
WEIGH STA
SF 0.000 0.00
10.34000 210.000 2,171.40
0040 603-50007 6 INCH PLASTIC PIPE (SPECIAL) HDPE SIDR 11.5 MIN. 7,700.000 7,700.000
LF 0.000 0.00
1.16000 7,700.000 8,932.00
0045 603-50106 PLACE 6 INCH PLASTIC PIPE TRENCH IN PLACE 6,337.000 6,337.000
LF 0.000 0.00
5.80000 6,337.000 36,754.60
0050 604-39050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) FURNISH/INSTALL 78.000 78.000
4X6X4 TRAFFIC RATED SHOW
EACH 0.000 0.00
2,855.61000 78.000 222,737.58
0055 607-11525 FENCE (PLASTIC) ORANGE, TEMPORARY PLASTIC FENCE AROUND 2,000.000 2,000.000
LF 0.000 0.00

2.02000 2,000.000 4,040.00
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PCN: 14399-BID ESTIMATE RUN 10/13/2005
PROJECT: ITS 0252-363 ESTIMATE NO: 0018 09:22:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 613-00025 1-1/4 INCH HDPE CONDUIT SECONDARY MRKT. ACCEPTABLE 440,360.000 440,360.000
MIN. SDR 11
LF 0.000 0.00
0.14000 440,360.000 61,650.40
0065 613-04000 CONDUIT (INSTALL ONLY) BORE; 18,194 FEET; 48" MIN. 34,490.000 34,490.000
DEPTH
LF 0.000 0.00
9.08000 34,490.000 313,169.20
0070 613-04000 CONDUIT (INSTALL ONLY) TRENCH/PLOW;163, 750 FEET; 48" 327,980.000 327,980.000
MIN DEPTH
LF 0.000 0.00
1.91000 327,980.000 626,441.80
0075 614-72830 *COMMUNICATIONS CABINET REGENARATION FACILITY (20X9) 2.100 2.100
EACH 0.000 0.00
62,168.68000 2.100 130,554.23
0080 614-85045 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 1.000
EACH 0.000 0.00
428.69000 1.000 428.69
0085 614-87144 FIBER OPTIC TERMINATION PANEL-144 FIBER 144 COUNT OR 0.000 0.000
GREATER TO MATCH FIBER COUN
EACH 0.000 0.00
453.91000 0.000 0.00
0090 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 494,597.000 494,597.000
FIBER OPTIC CABLE
LF 0.000 0.00
0.47000 494,597.000 232,460.59
0091 614-87498 FIBER OPTIC CABLE (S MODE) (144 S) INSTALL FIBER 40,732.000 40,732.000
THROUGH MULTI-CELL DUCT
LF 0.000 0.00
0.77000 40,732.000 31,363.64
0095 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) PURCHASE 541,500.000 541,500.000
ON SECONDARY MRKT., IF POSSIBL
LF 0.000 0.00
1.20000 541,500.000 649,800.00
0100 619-00080 8 INCH CAST IRON PIPE FOR RR XINGS 105.000 105.000
LF 0.000 0.00
15.13000 105.000 1,588.65
0105 619-30080 1 INCH GALVANIZED PIPE FOR TUNNEL HANGING 0.000 0.000
LF 0.000 0.00

4.03000 0.000 0.00
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PCN: 14399-BID ESTIMATE RUN 10/13/2005
PROJECT: ITS 0252-363 ESTIMATE NO: 0018 09:22:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 626-00000 MOBILIZATION 1.000 2.000
LS 0.000 0.00
2,521.73000 2.000 5,043.46
0115 630-00000 *FLAGGING 92.500 92.500
HOUR 0.000 0.00
28.85000 92.500 2,668.63
0120 630-00012 *TRAFFIC CONTROL MANAGEMENT 190.000 190.000
DAY 0.000 0.00
610.26000 190.000 115,949.40
0125 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
83.22000 0.000 0.00
0130 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.500 44.550
EACH 0.000 0.00
83.22000 44.550 3,707.45
0135 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE) TRUCK MOUNTED
EACH 0.000 0.00
1,109.56000 0.900 998.60
0140 630-80360 *DRUM CHANNELIZING DEVICE 93.000 82.800
EACH 0.000 0.00
61.03000 82.800 5,053.28
0145 630-80380 *TRAFFIC CONE 552.000 496.800
EACH 0.000 0.00
11.10000 496.800 5,514.48
0150 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0156 700-70011 F/A PARTNERING LATERAL WORK FOR HIGHER EDUCATION 1.000 1.000
PARTNER
FA 0.000 0.00

70,208.00000 1.000 70,208.00
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PCN: 14399-BID ESTIMATE RUN 10/13/2005
PROJECT: ITS 0252-363 ESTIMATE NO: 0018 09:22:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0165 900-00006 ADDED ITEM (DOLLAR)/ TO WITHHOLD TRAFFIC CONTROL FUNDS 0.000 0.000
FOR INCORRECT SALARIES
DOL 0.000 0.00
1.00000 0.000 0.00
0170 900-00006 ADDED ITEM (DOLLAR)/ INCLUDES RR XING PERMITS AND RR 9,084.010 9,084.010
FLAGGING CHARGES.
DOL 0.000 0.00
1.00000 9,084.010 9,084.01
0175 900-00006 ADDED ITEM (DOLLAR)/ INSTALL 20,390 FT. OF FIBER FOR 9,583.300 9,583.300
COLO SPRINGS NEAR MONUMENT
DOL 0.000 0.00
1.00000 9,583.300 9,583.30
0180 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE REGEN BUILDING AT 17,518.000 17,518.000
MONUMENT AND MODIFY RETAINING WAL
DOL 0.000 0.00
1.00000 17,518.000 17,518.00
0185 900-00014 ADDED ITEM (LUMP SUM)/ DEDUCTION FOR SPLICE CASES NOT -1.000 -1.000
SUPPLIED TO PROJECT, AS
LS 0.000 0.00
5,000.00000 -1.000 -5,000.00
0190 900-00007 ADDED ITEM (EACH)/ INSTALL TUBULAR MARKER POSTS ALONG 168.000 168.000
COLO SPRGS LINE
EACH 0.000 0.00
33.50000 168.000 5,628.00
0195 630-80384 TUBULAR MARKER SUPPLY TUBULAR MARKER POSTS FOR ALL 500.000 450.000
WORK SOUTH OF MP 128
EACH 0.000 0.00
7.70000 450.000 3,465.00
0200 613-07034 PULL BOX (24"X36"X18") PULLBOX FOR CAMERAS SOUTH OF MP 50.000 6.000
135
EACH 44.000 31,900.00
725.00000 50.000 36,250.00
0205 613-07038 PULL BOX (36"X48"X18") BOXES ALONG COLO SPRGS. DUCT. 25.000 25.000
INCLS. BOX, INSTALL, GROUND
EACH 0.000 0.00
785.00000 25.000 19,625.00
0210 900-00006  ADDED ITEM (DOLLAR)/ BUILDING ENTRANCE TO CS TOC AND 1.000 1.000
CONDUIT INSTALL FROM TOC,
DOL 0.000 0.00

18,720.00000 1.000 18,720.00
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PCN: 14399-BID ESTIMATE RUN 10/13/2005
PROJECT: ITS 0252-363 ESTIMATE NO: 0018 09:22:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 900-00006  ADDED ITEM (DOLLAR)/ COYOTE SPLICE CLOSURES @ $563 EA. 17,687.100 30.000
AND
DOL 0.000 0.00
1.00000 30.000 30.00
0220 900-00006 ADDED ITEM (DOLLAR)/ FUTURE CABLE PORT/CABLE 458.700 20.000
INSTALLATION KIT
DOL 0.000 0.00
1.00000 20.000 20.00
CAT 0200 CURRENT AMT $ 2,700,254.44 $ 31,900.008 2,681,537.24
CAT NO0201 EQUIPMENT/REPAIRS
0225 900-00006 ADDED ITEM (DOLLAR)/ NETWORK EQUIPMENT PURCHASE; 161,076.300 161,076.300
HANDLE PO; 10% MARKUP INCLUDED
DOL 0.000 0.00
1.00000 161,076.300 161,076.30
0230 900-00014 ADDED ITEM (LUMP SUM)/ SOLITON INVOICE FOR LOADING 1.000 1.000
PANELS FOR CS REGEN
LS 0.000 0.00
5,339.40000 1.000 5,339.40
0235 900-00006 ADDED ITEM (DOLLAR)/ HOLLY ST. LATERAL WORK (INCLUDES 35,546.130 35,546.130
DAILY TRAFFIC CONTROL)
DOL 0.000 0.00
1.00000 35,546.130 35,546.13
0240 900-00007 ADDED ITEM (EACH)/ LOCATOR BALLS FOR MANHOLES; 1.000 1.000
(INCLUDES 10% MARK-UP)
EACH 0.000 0.00
1,305.00000 1.000 1,305.00
0245 900-00025 ADDED ITEM (WORK DAY)/ TO REPAIR FOUNDS CAMER SPLICE 1.000 1.000
ON 1/6/05
WD 0.000 0.00
350.00000 1.000 350.00
0250 900-00014 ADDED ITEM (LUMP SUM)/ DELIER EXTRA FIBER, 6" DUCT, 1.000 1.000
MRKE POSTS, HAND HOLES, ETC.TO
LS 0.000 0.00
1,380.00000 1.000 1,380.00
0255 900-00007 ADDED ITEM (EACH)/ EXTRA MATERIALS/PERMITS/FEES FOR 7,700.000 5,500.000
CAMERA LATERALS
EACH 2,200.000 2,200.00
1.00000 7,700.000 7,700.00
0260 900-00014 ADDED ITEM (LUMP SUM)/ SUPPLY AND INSTALL GRADE RINGS 1,035.000 1,035.000
TO MANHOLE AT SH 105
LS 0.000 0.00
1.00000 1,035.000 1,035.00
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PCN: 14399-BID ESTIMATE RUN 10/13/2005
PROJECT: ITS 0252-363 ESTIMATE NO: 0018 09:22:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 EQUIPMENT/REPAIRS
0265 900-00006 ADDED ITEM (DOLLAR)/ EXTRA CDOT OVERSIGHT, INSPECTION, 1,685.200 1,685.200
CONFIG. (INCLUDES
DOL 0.000 0.00
1.00000 1,685.200 1,685.20
CAT 0201 CURRENT AMT $ 215,417.03 $ 2,200.00$ 215,417.03
PROJECT TOTAL CURRENT AMT $ 2,915,671.47 $ 34,100.00 $ 2,896,954.27



